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Originator Phone

J. A. Dowell (509) 373-9971

Class of Change

[ I - Signatories [X] II - Executive Manager [1III - Project Manager

Change Title

Add six new interim milestones and delete two target dates for River Corridor Decision Documents, and
revise interim milestone M-01 5-001D

Description/lJustification of Change

Milestone M-01 5-00D requires completion of the Remedial Investigation (RI) and Feasibility Study (FS)
process through the submittal of a Proposed Plan (PP) for all 100 and 300 Area operable units (OUs) by
December 31, 2012.

Based on analysis of RI data, the U. S. Department of Energy, Richland Operations Office (RL) and the U.S.
Environmental Protection Agency (EPA) have agreed that 2 years of additional groundwater monitoring data
is necessary in the 100-BC operable units to evaluate the impact of recent interim remedial actions for
sourde removal before a groundwater remedy can be proposed. As a result, a new milestone for submittal
of the 100-BC RI/FS and OP is being established.
Descrlpton'Justlication of Change continued on next page.

Impact of Change

This change revises the scope of the current M-015-OOD milestone to exclude the 100-NR and 100-BC
documents. This change also inserts new interim milestones for the RIIFS reports and PPs for both the 100-
BC and 100-NR integrated source and groundwater OUs.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended,-and Hanford Site
internal planning management, a budget documents.
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Description/Justification of Change (continued)

The 100-NR RI/FS and PP are being delayed several months to enable the Tri-Party agencies
to focus on finalizing the 300 Area CERCLA decisions as well as limiting the number of RIl/FS
Proposed Plans out for public review at one time.

With the addition of these interim milestones and the revision of M-01 5-OOD, the TPA Target
dates for submitting the RI/FS and PP documents for 100-BC and 100-N are deleted.
Modifications are denoted by using trikeut to indicate text deletions and double underfna to
indicate text additions.
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